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MONSANTO
from: Gordon A. Grundmann CS6G Corporate Engineering (4-6112)
Date: November 16, 1984 cc: D.R. Bowers C86G
: L.V. Bumbicka 1740
Subj: Project Progress Meeting R.M. Calles CsS6G
M.A. Coco Alberici
Re: CEA 3808 - Main South Trunk Sewer L. DeWald 1740+
E.R. Hartman CS6G
TO: T.N, Carrico 1740+ P.R. Hoemann 1740
W.C. Koester Alberici* L.C. Kreh F2ED
K.W., Lichtenheld CSé6G* F.A. Mayse CS6G
¢.J. Lotz Alberici* R.J. Murphy 1740
R.L. Nelson 1740* R.L. Wiese CS6G
O.N. Shipley 1740
T.W. Wright CS6G

* Present at meeting

Following are minutes of the meeting held at the CED
construction trailers on 11/15/84 at 9:00 a.m.

1. Construction Progress

a. Approximately 130' of trench has been excavated. The
.s0il removed in this area is free of contamination and
will be reused in the trench provided proper compaction
can be achieved.

b. Monsanto drawings are being updated to reflect the new
flow line elevations, elimination of lateral box 1l-HH,
the relocation of lateral box 1-JJ, etc. Revision work
will be completed the week of 11/19/84, and drawings
will be reissued.

c Alberici will begin checking the lateral flow line
elevations the week of 11/19/84.

42" Diameter VC Pipe

Lichtenheld and Nelson witnessed the hydrostatic testing of
the 42" pipe at the vendor's shop. The test setup and
results were satisfactory.

VCP Joint Material

The installation tests for the joint mortar on 42" pipe were
made at the Alberici shop on 11/05/84. Hydrostatic testing
of the joint is scheduled for the week of 11/19/84. Then
the pipe will be sectioned to view the results.

Lichtenheld and Nelson to write a mortar jdéint installation
procedure.
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9.

The first field joints will probably be made the week of
11/26/84.

ACL Railroad Track Access

The 9-foot diameter corrugated pipe under the railroad
tracks will be implemented during the ACL shutdown starting
11/26/84. The corrugated pipe is due at the site 11/16/84.

Alberici will start driving pile by 11/19/84 in the railrocad
track area.

Nelson to coordinate these activities with manufacturing to

avoid interruptions.

BBZ Access

Barney Donahue has issued a memo dated 11/08/84 outlining

the items which are needed to maintain operation of the BBZ
facility while construction is occurring on the south end of
this warehouse.

Heating of Pipe/Trench and Electrical Power

Various ideas to heat the pipe and surrounding area during
the 42" VCP installation were discussed. Alberici plans to
purchase electric radiant heaters with blowers which would
be in operation around the clock during curing, etc. Nelson
to verify that this poses no safety problems.

Electrical power is required for these blowers and/or other
items in the trench. Alberici plans to use moveable carts
for 110 volt and 440 volt electrical power capability along
the trench, Power to the carts is probably available at the
dewatering pump racks. Crain to verify.

BBW Tracks

The railroad tracks to BBW are targeted to be cut off the
week of 11/19/84. The cut off time is estimated to be
S-weeks. Nelson to advise manufacturing of this access
restriction.

Trucks delivering to the site need to stop by CED receiving
for check-in verification. )
Manhole 3-BB will be moved slightly east to avoid the
existing conflict with dewatering well $1l4.

-

Chris Corcoran will be assigned to the site to act as field
accountant.
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Owen Shipley is recovering from surgery. Lenny DeWald is
acting as construction engineer on this project until Ship's
return.

The next progress meeting will be held at the CED construction
trailers at 9:00 a.m. on Thursday, November 29, 1984.

Dot

Gordon A. Grundmann
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DATE November 9, 1984 cc. L. Bumbicka
K. Lichtenheld - CSé6G
suster Status Report on CEA 3808 R. Murphy
R. Nelson
nerrRence O. Shipley
TO : P. Hoemann

Green panel demonstration at Alberici's paint shop inconclusive.
Cribbing and excavation continuing toward Box 1-CC.

Thirteen pieces of 42" sewer pipe have been sand blasted in lot north of
BI on spigot and bell end to facilitate bonding.

Tail pipe put on #4 dewatering pump discharge to make sewer box in ACL
yard safer November 8.

Carpenters to start forming for slab on first 200 feet today.

Two trailers on site north of Bl to become part of fitting and storage

shop. :
\dew«é@
Tom Carrico
Operation Foreman
skg
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